

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	
Project Name	Visualizing Housing Market Trends: An Analysis of Sale Prices and Features Using Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a user, I want to collect housing market data from reliable sources for analysis.	3	High	Team Member-1
Sprint-1	Data Cleaning	USN-2	As a user, I want to clean and preprocess housing data by removing missing and duplicate values.	3	High	Team Member-2
Sprint-2	Data Visualization	USN-3	As a user, I want to create interactive charts and dashboards using Tableau.	5	High	Team Member-1
Sprint-2	Price Trend Analysis	USN-4	As a user, I want to analyze housing sale price trends across different regions and years.	4	High	Team Member-2
Sprint-3	Feature Analysis	USN-5	As a user, I want to compare house features such as bedrooms, bathrooms, and area with sale prices.	4	Medium	Team Member-3
Sprint-3	Dashboard Development	USN-6	As a user, I want to build an interactive dashboard with filters and visual insights.	5	High	Team Member-1
Sprint-4	Report Generation	USN-7	As a user, I want to generate reports summarizing housing market trends.	2	Medium	Team Member-2
Sprint-4	Testing & Deployment	USN-8	As a user, I want to verify dashboard accuracy and deploy the final Tableau project.	3	High	Team Member-3

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	7 Days	01 Jul 2026	07 Jul 2026	20	07 Jul 2026
Sprint-2	20	7 Days	08 Jul 2026	14 Jul 2026	19	14 Jul 2026
Sprint-3	20	7 Days	15 Jul 2026	21 Jul 2026	20	21 Jul 2026
Sprint-4	20	7 Days	22 Jul 2026	28 Jul 2026	20	28 Jul 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>